Southern Gateway Corridor Study




Roles + Responsibilities ::

JDavis o0 Project Lead, Planning and Development
Larry Zucchino, FASLA, LEED AP [Principal]
Nicole Johnson [Project Manager]
/1 Studio :: Urban Design and Public Outreach
Maggie Connor, LEED AP [Principal]
VHB Engineering :: Transportation and Transit
Don Bryson, PE [Principal]
Taruna Tayal [Project Manager]
Barrett Consulting : Market Analysis

Amy Barrett [Principal]




Process + Schedule ::

[DURATION] [woRrksHoP]

January - April

Mobile Information Sessions 2nd Week of March

@® Public Design Workshop | st Week of May

May - September

Design Alternatives Workshop 3rd Week of September

Implementation :: October - November

Government Stakeholders Session 3rd Week of October

Final Report :: November - January
Public Meeting: Plan Update 2nd Week of November
City Council Presentation 2nd Week of January




Work Program ::

| Build on the Vision Document

P Implement an Effective and Targeted Community Outreach
3 Establish an Identity/Vision for the Corridor

4 :: Emphasis on Market-Driven Development Opportunities
5: |dentify Strategic City Infrastructure Improvements

6 : Integrate Transportation/Transit with Land Use/Urban Design
7 Provide Detailed Implementable Solutions










What is the problem we are trying to solve!?

Community and Stakeholder Input =~ --------- > SOFT DATA

- Raleigh Urban Design Center Vision Study
- March 2015 Mobile Information Sessions

Technical Analysis  -------=---=mmmmemeeeee > HARD DATA

- Base Mapping, Urban Design Analysis
- Evaluation of Traffic Data, Transportation and Transit Analysis
- Documentation of Existing Conditions




Mobile Information Sessions ::




Summary of Input :

- Proximity and Access to Downtown
- Development Opportunities
- Historic neighborhoods and architecture
- Wake Tech
- Transit Access
- Parks and Community Centers
- Access to Greenway [North of |-40]
- New housing at Renaissance Park
- Access to [-40
- Proximity to Farmer’s Market and Dorothea Dix
- Cheap Gas
-Diversity
-Views of Downtown from Saunders + Wilmington
- Streams and Wetlands

- Specialty Buisinesses

- Speeding and cut-through traffic in some areas
- Lack of sidewalks and/or poor pedestrian safety
- Unsafe bike connections to Downtown
- Lack of street connections in some areas
- Unsafe intersections along Saunders
- Interchanges act as Barriers
- Crime and Safety
- Homeless Camps and Panhandling
- Lack of Neighborhood-Serving Retail
- Some Blighted Commercial and Residential Areas
- Properties “held hostage” by ramps and fly-overs

- No Greenway Connections [South of 1-40]










Areas of Analysis ::

Transportation and Transit

Development Strategy

Connections

Image and Character






















Bike/Ped Connectivity
H Potential bike/ped improvements
H Potential bike improvements
H Potential pedestrian improvements
|><] Existing grade separation

\»{J Future grade separation
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Stations ::

Table “A” Transportation + Transit

Table “B” Connections

Table “C” Development Strategy

Table “D” Image + Character

Table “E” Existing Conditions + Public Input




Next Steps :

Design Evolution Throughout Summer of 2015

Design Alternatives Workshop | 3rd Week of September

Existing Conditions and Frameworks Analysis Published
to Project Website:

www.raleighnc.gov keyword: Southern Gateway




Southern Gateway Corridor Study






