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Completed 
May 2014

Kicko�
July 30

June – July 2015
Compile local, 
regional and 
national examples 
of destination 
parks, urban 
parks and cultural 
heritage parks.

Public Meeting 
week of 
September 28 

August – 
October 2015
• Integrate updated 

park elements into 
master plan.

• Update cost 
estimates.

Public Meeting 
week of 
November 30  

October – 
November 2015
Evaluate 
operational and 
funding needs for 
the master plan.

Public Meeting 
week of 
February 22   

December 2015 
– February 2016
Determine park 
elements to be 
included in 
available Phase 1 
funding.

Summer 2016 – 
Winter 2018
• Construction 

Documentation
• Permitting Process
• Begin Phase 1

July – 
August 2015
Develop options for 
key park elements 
and activities as 
identi�ed in the 
master plan.

John Chavis Memorial Park Master Plan
Strategic Implementation Study

Contact Information: Matthew F. Keough, Raleigh Parks, Recreation and Cultural Resources Department Senior Planner
Call: 919-996-2654   |  Email: parkplan@raleighnc.gov
Visit: parks.raleighnc.gov, keyword search “John Chavis Memorial Park Master Plan” 
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