



City of Raleigh
Plan Review Performance Report

7/12/2013

Projected Completion Dates
4/1/2009 through 6/30/2009
Review Cycle 3

	Total Plans	Benchmark	Average Actual Days	Benchmark Met	1-2 Days Late	3-4 Days Late	5+ Days Late	Reviews Incomplete
Preliminary Development Plan Review	3	12	6.67	67%			1	
Construction Plans - Blueline	1	10	6.00	100%				
Construction Plans - Mylar	1	12	23.00	0%			1	
Grading	16	3	4.06	50%	4	1	4	
Standard Commercial Plan Review	10	5	4.86	79%		2	1	
Group Housing	2	5	0.47	100%				
Fit Up - Interior Completion	11	2	2.41	94%	1			
Alterations and Repairs	18	4	2.25	95%		1		
Additions	4	3	1.75	75%	1			
Field Revisions	7	2	2.83	86%				1
Stand Alone	2	2	4.50	50%			1	
SFD / Duplex	14	4	3.60	80%	2	1		
SFD 2nd Redi Review	1	4	0.00	100%				
	<hr/> 90			<hr/> 82%	8	5	8	